
Evaluation of the PATH-SAFE programme -
Timelines and deliverables

5.1.    Evaluation plan

A Gantt chart visualising the planned timeframe for the implementation of evaluation activities is
presented in Figure 5. The deliverables along with their deadlines are highlighted in Table 3.  The
final report will be prepared by June 28, 2024. 

Figure 6. PATH-SAFE evaluation Gantt

5.2.    Evaluation deliverables and deadlines

Table 3 below shows the main deliverables and their associated deadlines for the project.



Table 3. Main deliverables and deadlines

Deliverable    Phase Due date

Theory of Change for programme D1 December 20, 2022

Monitoring and Evaluation Plan D2 February 24, 2022

Evaluation framework report D3 March 31, 2022

Process and output evaluation – interim report D4 September 4, 2023

Process and output evaluation – draft final report D5 March 25, 2024

Outcome evaluation draft final report D6.1  March 25, 2024

Impact feasibility study D6.2 May 3, 2024

Final report and dissemination D7 June 28, 2024

     


